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1. Originator 2. Log Date: 3. CCR#: 4.Rev: | 5. Tel: 6. Rm#: | 7. Dept.

Natisha Greenway 08/14/03 03-0571 — 301-925-1079 3010G DEV

8. CCR Title: Deliver FTP Beans Suite 2.01 COTS TE for 6A.08 Pathfinder (LPDAAC)

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 8.15.03

Natisha Greenway /s/ 08/14/03 ] CCR

13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “Emergency”
Other fill in Block 27).

Arthur Cohen /s/ 08/14/03 Emergency

16. Documentation/Drawings Impacted (Review and submit 17. Schedule 18. Cl(s) Affected:

checklist): Impact:

Supplied with PSR documentation

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:

6A None - Under 100K

22. Source Reference: [CINCR (attach) [JAction Item [JTech Ref. [[JGSFC [X|Other:
Supports early delivery of 6A.08 to pathfinder

23. Problem: (use additional Sheets if necessary)

The FTP Beans Suite 2.01, a collection of two jar files, needs to be installed prior to 6A.08 custom code installation at the Pathfinder.
This suite will implement the FTP Push of Bulk URL inserts and deletes at the DAACs. Using the FTPBeans2.01_Sun.tar file with
checksum 123392, the COTS product will need to be installed on e0dps01 at the Pathfinder.

24. Proposed Solution: (use additional sheets if necessary)
Locally install the FTP Beans Suite 2.01 package using the "FTPBeans2.01_Sun.tar file (checksum: 123392) on e0dps01 machine
under /usr/ecs/OPS/COTS.

25. Alternate Solution: (use additional sheets if necessary)
None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Sites will not be able to create the FTP utility class for the FTP Push of Bulk URL inserts and deletes. We will need to be able to test
and deploy the packages in accordance with the ECS PSR process.

27. Justification for Emergency (If Block 15 is “Emergency”):
The FTP Beans Suite 2.01 have to be installed prior to the 6A.08 custom code installation scheduled to be delivered no
later then 8.18.03.

28. Site(s) Affected: [JeEDF [pvc [JVATC [XIEDC [J GSFC [JLaRC [NSIDC [IsMC [JAK [JPL
[JEOC []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS
33. M&O CCB Chair (Sign/Date): Disposition: |éggroved| App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Pamela Johnson /s/ 8/15/03
Fwd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO01JAO0O Revised 8/2/02 ECS/EDF/SCDV/M&O




